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SOLUTION SET SITE
Build New Runways, ‘04

Redesign Terminal Airspace and Routes
Routes Independent From Navigation Aids:

a. RNAYV Route Development through *04 (RNP2)
Redesign Terminal Airspace:

f. PHX Southside, ‘03

w. HAATS, ‘03

Fill Gaps in Arrival and Departure Streams
Metering and Merge Planning:

o

a. TMA-SC, ‘03

Match Airspace Design to Demands I:'
Implement High Altitude Redesign:

f. ZMA/ZHU Gulf Reroutes, ‘05

p. High Altitude Redesign Phase 1 Expansion, ‘04

q. High Altitude Redesign Phase 2 Initial, ’05

t. High Altitude Redesign Phase 1 Completion, 05
u. High Altitude Redesign Phase 2 Expansion, *06

v. Expansion/Completion, *07

W. High Altitude Redesign Phase 3, ‘08

Collaborate to Manage Congestion I:'Q Nationwide ’03 — 13

Reduce Voice Communications I:'
b. CPDLC, National Deployment

Reduce Vertical Separation Minimum .
a. RVSM, ‘05

b. DRVSM, ‘05

Accommodate User Preferred Routing
Conflict Identification and Planning:

a. URET, 03 -’04

b. TMA-SC, ‘03

Maintain Runway Use in Reduced Visibility Nationwide 04 — ‘10
VMC to IMC Approaches:

ol

c. LAAS, CAT I, ‘0506

f. LVAV/VNAYV, National, *04

Reconfigure Airports Efficiently '
a. ITWS, ‘02 —04

Provide Better Hazardous Weather Data . ¢ionwide 03 O

OEP Commitment Assurance:

Implementation/Resource Integration -ASW

KEY:

Nationwide, ’03 — ‘13
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